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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 5 1 0 2 0 13 1 22
DOE-HQ 2 0 1 0 0 1 0 4

FO 2 0 2 0 0 6 0 10
RL 0 0 0 0 0 0 0 0

Total Project 9 1 3 2 0 20 1 36

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

DOE-HQ

Completed 
Early
67%

Completed 
Late
33%

Enforceable Agreement

Completed 
On Schedule

13%

Completed 
Early
62%

Overdue
25%

Total Project

Overdue
13%

Completed Early
60%

Completed On Schedule
7%

Completed Late
20%

FO

Completed 
Late
50%

Completed 
Early
50%
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